

EL-HOSP DIAMOND WEBSITE PROPOSAL

AGENCY

Quintech Solution

contact@quintech.com

CLIENT

EL-HOSP DIAMOND

ehdlimited@gmail.com

Overview

We are excited to offer you this proposal for the complete development of EHD Limited Website. Following a thorough analysis and comprehension of your brief, we aim to develop a clean, easy to use and user centric system that will help you attain your business goals. This proposal provides details on the project scope, timeline, and budget.

Development Stages

Our proposed modern design development will encompass the following features and pages;

- Landing Page/Home Page
- About Us
- Services listing and details page
- Projects/Portfolio listing and details page
- Contact Us
- Book an appointment
- Blog/News listing and details page
- Admin management system (Admin will be able to manage all contents on the system)

On completion of this project, the system will be user friendly and attractive, user will be able to perform:

- Like and commenting on blog/news
- Book and appointment
- Receive an email on booking, approval or rejecting of an appointment
- Share project, portfolio on social media
- Share blog/news on social media
- Message the company through integrated WhatsApp API
- Contact the company using the contact form

On completion of this project, admin will be able to:

- Manage all contents on the system
- Add sub admins
- Approve blog/news comment
- Manage an appointment
- Receive mails when user use the contact form, appointment booking.

On every picture needed, Quintech will come over to take pictures of all your team members as well as the all the projects or portfolio that will be added on the system.

Timeline

The estimated timeline for the completion of the full project is 16 Weeks.

Phase 1: Design (3 Weeks)

Starting with a kick-off meeting, Design review, UI/UX prototype and design, recommendation and sign-off on final designs.

Phase 2: Frontend Development (6 Weeks)

System development kick-off; Guest Pages, Admin Pages

Phase 3: Backend Development (5 Weeks)

Backend development kick-off; Database, API etc...

Phase 4: System Testing (2 Week)

System testing kick-off and project completion

Pricing

The price breakdown of the total project cost:

ITEM	PRICE
EHD System Development	NGN 1,800,000

Payment Terms

Payment Terms:

35% Upfront Payment: The client shall make an upfront payment of **NGN 630,000** of the total project cost before the commencement of the project.

35% Middle Payment: The client shall make a second payment of **NGN 630,000** of the total project cost at the middle of the project.

30% Final Payment: The remaining **NGN 540,000** of the total project cost is due upon completion and delivery of the project.

Late payments may result in a delay in project timelines

Bank Account Details:

In order to facilitate payments, please use the following bank account details:

VFD MFB (Naira Account):

- Account Name: **QUIN-TECH SOLUTIONS LIMITED**
- Account Number: 1019158288
- Bank Name: VFD Microfinance Bank

Terms & Conditions

Ownership and Usage Rights:

Upon receipt of full payment, Quintech solutions grants the client a non-exclusive, royalty-free license to use, display, and reproduce the final deliverables for the intended purpose outlined in the project proposal.

Quintech solutions retains the right to showcase the project in its portfolio, promotional materials, and online platforms AFTER the project has been completed and it been approved by the client.

Client Responsibilities:

The client agrees to provide all necessary information, materials, and feedback required for the successful completion of the project. Timely responses and approvals from the client are crucial to adhere to the project timeline. Important Note: It is imperative that all payments are made to the specified bank accounts as outlined in this contract.

Quintech Responsibilities & Clause:

Failure to deliver the project deliverables within stipulated timeline of 16-weeks will attract a 5% deduction from the balance payment.

Quintech Solution shall thereby give two months free maintenance of the system after the deployment, any other maintenance after this period shall thereby warrant charges and charges shall be agree on between the two parties.

Termination:

Either party may terminate the contract in writing if the other party breaches any material obligation. In the event of termination, the client is responsible for payment of all services rendered up to the termination date even if the client does not intend to use the produced work.

Project Status Update:

There will be a project status update once every week, in the form of a google meets meeting to review what has been done on the project. The time and day will be determined and agreed upon by both parties.

Governing Law:

This agreement shall be governed by and construed in accordance with the laws of the **Federal Republic of Nigeria**.

Thank you for the working with us. If you have any questions or enquiry, please feel free to contact us at any time.

In witness whereof, the parties hereto have executed this Agreement as of the day and year first below written.

.....

Client Signature

.....

Date



.....

Quintech Signature

8th April, 202

.....

Date